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ESTIMATE RUN 09/28/2009

ESTIMATE SUMMARY 11:05:03

CONTID: C16982         ESTIMATE NO: 0002 PROG 2005

PCN: 16982-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 GAMING CORRIDOR PERCENT TIME:

PROJECT NO: C430-013                      

SH 67 GAMING CORRIDOR

NAME OF ROAD: 067C

PROJECT COUNTIES: TELLER

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 09/28/2009 DATE TIME STARTED 07/22/2009

823 S. Perry Street, Ste 110 DATE LET 06/25/2009 DATE WORK BEGAN 07/22/2009

 DATE AWARDED 07/14/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2009 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 07/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,038,132.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 984,000.00 NON-PARTICIPATING 307,091.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,086.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.38

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS60

58.89%

426,803.66

307,091.64

307,091.64

300,005.25

$

$

$

$

17,500.00

593,828.95

611,328.95

0.00

611,328.95

-14,760.00

0.00

596,568.95

0.00

AMOUNT DUE 596,568.95 300,005.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 300,005.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.5
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PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.250 0.180

ACRE 0.070 350.00

5,000.00000 0.250 1,250.00

201-00001  
 

0010 REMOVAL OF PIPE 116.000 94.000

LF  22.000 550.00

25.00000 116.000 2,900.00

202-00035  
 

0015 REMOVAL OF DELINEATOR 60.000 46.000

EACH 9.000 108.00

12.00000 55.000 660.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 1,380.000 503.000

SY  280.000 6,358.80

22.71000 783.000 17,781.93

202-00220  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 22,174.000 4,225.000

LF  8,687.500 21,197.50

2.44000 12,912.500 31,506.50

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 42.000 8.000

EACH 12.000 1,010.52

84.21000 20.000 1,684.20

202-01300  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 931.000 438.000

CY  338.000 8,450.00

25.00000 776.000 19,400.00

203-00060  
 

0040 BLADING 100.000 22.000

HOUR 32.000 3,200.00

100.00000 54.000 5,400.00

203-01500  
 

0045 COMBINATION LOADER 220.000 5.000

HOUR 19.500 1,657.50

85.00000 24.500 2,082.50

203-01594  
 

0050 POTHOLING 50.000 23.500

HOUR 16.000 4,000.00

250.00000 39.500 9,875.00

203-01597  
 

0055 LABORER 100.000 0.000

HOUR 55.500 2,220.00

40.00000 55.500 2,220.00

203-02330  
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PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 122.600 37.800

CY  84.800 2,120.00

25.00000 122.600 3,065.00

207-00205  
 

0065 EROSION LOG (12 INCH) 330.000 140.000

LF  190.000 3,800.00

20.00000 330.000 6,600.00

208-00002  
 

0070 EROSION BALES (WEED FREE) 50.000 32.000

EACH 11.000 176.00

16.00000 43.000 688.00

208-00011  
 

0075 SILT FENCE 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0080 CHECK DAM 10.000 0.000

EACH 3.000 345.00

115.00000 3.000 345.00

208-00040  
 

0085 STORM DRAIN INLET PROTECTION 7.000 6.000

EACH 0.000 0.00

150.00000 6.000 900.00

208-00050  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 25.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

208-00110  
 

0095 EROSION CONTROL SUPERVISOR 20.000 6.000

DAY 12.000 600.00

50.00000 18.000 900.00

208-00206  
 

0100 SEEDING (NATIVE) 0.790 0.180

ACRE 0.610 366.00

600.00000 0.790 474.00

212-00006  
 

0105 SOIL RETENTION BLANKET (EXCELSIOR) 2,830.000 344.000

SY  2,486.000 6,215.00

2.50000 2,830.000 7,075.00

216-00015  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 663.000 131.330

TON 37.230 5,584.50

150.00000 168.560 25,284.00

403-00720  
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PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 61.000 48.000

GAL 13.000 65.00

5.00000 61.000 305.00

411-10255  
 

0120 RIPRAP (9 INCH) 20.000 0.000

CY  1.340 99.36

74.15000 1.340 99.36

506-00209  
 

0125 RIPRAP (12 INCH) 148.000 96.000

CY  52.000 3,913.52

75.26000 148.000 11,138.48

506-00212  
 

0130 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 60.000 0.000

TON 41.380 10,345.00

250.00000 41.380 10,345.00

507-00400  
 

0135 36 INCH CORRUGATED STEEL PIPE 534.000 472.000

LF  52.000 7,053.80

135.65000 524.000 71,080.60

603-10360  
 

0140 36 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

820.56000 8.000 6,564.48

603-30036  
 

0145 18 INCH PLASTIC PIPE 770.000 0.000

LF  560.000 26,818.40

47.89000 560.000 26,818.40

603-50018  
 

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 23,271.000 4,200.000

LF  8,450.000 104,611.00

12.38000 12,650.000 156,607.00

606-00301  
 

0155 *END ANCHORAGE (NONFLARED) 9.000 2.000

EACH 3.000 4,784.22

1,594.74000 5.000 7,973.70

606-02003  
 

0160 *END ANCHORAGE (FLARED) 33.000 6.000

EACH 9.000 12,315.78

1,368.42000 15.000 20,526.30

606-02005  
 

0165 DELINEATOR (TYPE I) 49.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00001  
 



CONTID: C16982         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 62.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003  
 

0175 SIGN PANEL (CLASS I) 72.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0180 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 120.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-01502  
 

0185 RUMBLE STRIP 125.000 0.000

LF  0.000 0.00

1.05000 0.000 0.00

614-80385  
 

0190 EMBANKMENT PROTECTOR TYPE 3 24.000 0.000

EACH 18.000 17,499.96

972.22000 18.000 17,499.96

615-00030  
 

0195 *EROSION PROTECTOR (3/16"X6" GALV. STEEL) 12,760.000 0.000

LF  0.000 0.00

5.75000 0.000 0.00

615-00500  
 

0215 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,410.53000 1.000 4,410.53

625-00000  
 

0220 *MOBILIZATION 1.000 0.600

L S 0.400 32,300.15

80,750.37000 1.000 80,750.37

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

131.58000 0.000 0.00

627-00005  
 

0230 *FLAGGING 2,000.000 683.500

HOUR 839.000 10,596.57

12.63000 1,522.500 19,229.18

630-00000  
 

0235 *TRAFFIC CONTROL INSPECTION 24.000 6.000

DAY 15.000 378.90

25.26000 21.000 530.46

630-00007  
 



CONTID: C16982         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *TRAFFIC CONTROL MANAGEMENT 60.000 20.000

DAY 21.000 5,526.36

263.16000 41.000 10,789.56

630-00012  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 0.000 0.00

7.37000 0.000 0.00

630-80341  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 14.000

EACH 0.000 0.00

7.37000 14.000 103.18

630-80342  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000

EACH 0.000 0.00

7.37000 0.000 0.00

630-80343  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,315.79000 1.000 6,315.79

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 100.000 11.000

EACH 0.000 0.00

5.26000 11.000 57.86

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

11.58000 2.000 23.16

630-80363  
 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 0.000 0.00

10.53000 5.000 52.65

630-80364  
 

0280 *TRAFFIC CONE 150.000 40.000

EACH 0.000 0.00

1.05000 40.000 42.00

630-80380  
 

0285 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0300 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0305 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0310 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0325 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0330 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 EPOXY PAVEMENT MARKING EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005  
 

0500 SOIL RETENTION BLANKET (CLASS 2) SOIL RET BLANKET 
CLASS 2

1.000 0.000

SY  1.000 1,938.00

1,938.00000 1.000 1,938.00

216-00022  
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PCN: 16982-BID    ESTIMATE RUN 09/28/2009

PROJECT: C430-013                      ESTIMATE NO: 0002 11:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 PLANTER SOIL MIX BIOSOL MIX 1.000 0.000

CY  1.000 536.80

536.80000 1.000 536.80

207-01110  
 

CAT 0200 $307,091.64 593,828.95CURRENT AMT 1,020,632.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00011  
 

0210 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

620-00020  
 

CAT 0400 $0.00 17,500.00CURRENT AMT 17,500.00 $$

PROJECT TOTAL 307,091.64 $ 611,328.95CURRENT AMT 1,038,132.61 $$


